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Abstract 
 
This study examines budgetary resources for Pilot Projects (PPs) and Preparatory Actions 
(PAs) in 2000-2008 and the outcome of PPs and PAs that have come to an end in this 
period. While the activities of the majority of PPs that ended during this period were 
continued in some form, 40% of them were nevertheless abandoned; the activities of 
only 16% of PAs were abandoned.  
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"Small opportunities are often the beginning of great enterprises." Demosthenes 
 
Introduction and summary 

 
After briefly describing the history of pilot projects (PPs) and preparatory actions (PAs), this study 
carries out a statistical analysis of PPs and PAs actions since the beginning of the last Financial 
Perspective. The analysis begins by showing the number of new projects and actions started each 
year since 2000 and the total numbers ongoing each year, before going on to compare total 
amounts entered into the budget for PPs and PAs with the maximum envelopes allowed and to 
describe implementation rates. The study then shows the follow-up, if any, of PPs and PAs that 
came to an end in this period. A final section summarises the number and value of PPs and PAs by 
policy area. 
 
The study shows that after a slow start usage of the envelopes allowable for PPs and PAs during the 
period under consideration improved considerably. While the ceiling for all PAs was fully respected 
throughout the entire period under consideration, the ceiling for new PAs was exceeded in 2008 
and the ceiling for PPs was exceeded in 2006 and 2007 as a result of the inclusion in the budget of 
proposals originating from the Commission and from Council.  
 
Regarding outcomes, while the majority of PPs that came to an end during 2000-2008 were 
continued through transformation into PAs, through incorporation into an existing legal base or 
through the adoption of a new legal base, 40% of them were nevertheless abandoned. Only 16% of 
PAs were abandoned - the rest were continued either since the activities covered were already 
being carried out elsewhere, through incorporation into an existing legal base or through the 
adoption of a new legal base. 
 
During the last financial perspective the greatest share of resources for PPs and PAs went on 
activities in the internal market policy area and in the current financial framework the greatest 
share so far has gone to activities in the field of enterprise.  The highest shares of the budget 
accounted for by PPs and PAs occurred in 2001 in the field of internal policies (1,1%) and 2007 in 
the field of citizenship, freedom, security and justice (1,5%).  
 

1. A BRIEF HISTORY OF PILOT PROJECTS AND PREPARATORY ACTIONS 
 
The European Parliament first tried using pilot projects and preparatory actions in 1975. When it 
obtained budgetary power, the European Parliament considered that the budget itself acted as a 
sufficient legal base for the implementation of appropriations, and from the 1975 budget began 
entering items into the budget that did not have an established legal base. However the 
Commission considered that while entry into the budget was a necessary condition for it to incur 
expenditure or revenue, it was not a sufficient condition. So, while it was prepared to incur 
expenditure authorised by the Treaties, or for actions of a specific character (e.g. aid for NGOs in 
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developing countries) it was not prepared to implement expenditure for new policies lacking a 
basic act, even when expressly requested to do so by the European Parliament1.   
 
A compromise was reached with the joint declaration of 30 June 1982, in which the institutions 
agreed that while the implementation of appropriations for significant new actions would require a 
basic regulation, the Commission should have the power to finance the research or experiments 
necessary for it to formulate proposals in the exercise of its power of initiative. Pilot projects and 
preparatory actions were included in the budget from then on. 
 
The meaning of 'significant' was never, however, defined. Following a challenge lodged by the UK 
supported by Denmark and Germany, the Court of Justice ruled on 12 May 19982 that whereas the 
implementation of Community expenditure for a significant Community action requires both entry 
of the relevant appropriation in the Community budget and the prior adoption of a basic act 
authorising expenditure, it cannot be assumed that actions without a legal base are non-significant 
and can be implemented provided that the relevant appropriations are entered in the budget - the 
Commission must prove that such actions are not significant. The judgement threw into question 
around 100 budget lines worth ECU 920 million or 1% of the budget. 
 
Following urgent negotiations the three institutions adopted an Interinstitutional Agreement on 
Legal Bases and Implementation of the Budget on 17 July 1998 which defined Pilot Projects and 
Preparatory Actions and set limits on their use. The duration of pilot projects was limited to two 
years and preparatory actions three years, and the annual overall amounts that could be included 
in the budget were limited to €32 million for pilot projects, €30 million for new preparatory actions 
and €75 million for all preparatory actions. These rules were subsequently incorporated into the 
1999 Inter-institutional Agreement on Budgetary Discipline (IIA)3 and remained in force until 2006. 
The 2006 IIA4 revised the overall envelopes such that for the period 2007-2013 annual 
appropriations are limited to €40 million for pilot projects, €50 million for new preparatory actions 
and €100 million for all preparatory actions. 
 

2. STATISTICAL ANALYSIS 
 
This section contains a statistical analysis of Pilot Projects and Preparatory Actions since the 
beginning of the last Financial Perspective in 2000. The first section describes numbers of pilot 
projects, budgetary implementation and outcomes in terms of continuation in some form or 
abandonment over the period 2000-2008. The second section provides similar information on 
preparatory actions. The first and second sections also show how the total amounts included in the 
budget each year for pilot projects and preparatory actions compare to the ceilings allowed. The 
third section summarises the number and value of pilot projects and preparatory actions by policy 
area. 

 
 
1 Resolution of 16 June 1976. 
2 Case C-106/96. 
3 Article 37 of the inter-institutional agreement (IIA) of 6 May 1999, OJ C 172 of 18.6.1999. 
4 Annex II, section D of the IIA of 17 May 2006, OJ C 139 of 14.6.2006. 
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2.1.  PILOT PROJECTS 2000-2008: NUMBERS, BUDGETARY IMPLEMENTATION AND 
OUTCOMES 

 
 
 Chart 1 - Number of New Pilot Projects adopted each year 
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Source: Working Documents Part III to the Preliminary Draft Budget issued by the European Commission 

 
 

Chart 1 above shows a slight upward trend in the number of pilot projects started during the last 
Financial Perspective over the period 2000-2006, and a significant increase since the beginning of 
the current Financial Framework in 2007.  The upward trend in the resources included in the 
budget for pilot projects over the period is less marked, as average resources allocated to 
individual projects has fallen over the period. In 2000, the three new pilot projects adopted 
received an average of €3 million each, whereas as the 19 new projects included in the 2008 
budget received an average of €1.55 million each. 
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 Chart 2 - Pilot projects: budgeted commitments compared to maximum allowed 
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Compared to the total envelope allowed for pilot projects, chart 2 above shows that while amounts 
actually committed fell significantly short of the maximum allowed at the start of the last Financial 
Perspective, usage then increase markedly. Over the period as a whole, 84% of the maximum 
envelope available was used. 
 
While the vast majority of pilot projects adopted over the period under consideration originated in 
proposals from the European Parliament, a few originated in the Commission and Council. 
Inclusion of the Commission1 and Council2 proposals in the budgets of 2006 and 2007 caused the 
ceiling to be exceeded in these years.   
 

 

                                                 
 
1 The 2006 budget contained two pilot projects proposed by the Commission: Pilot Project in favour of Citizenship (budget line 15 06 01) 
and Pilot Project on introducing a security fund in the fruit and vegetables sector (budget line 05 01 04 07). 
2 The 2007 budget contained a pilot project proposed by Council: Pilot Project on energy security - bio fuels (budget line 06 04 07) 
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 Chart 3 - Pilot Projects: Implementation of commitments 
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Source: Budget implementation tables supplied by Commission services. 

 
 

Regarding use of the resources included in the budget for pilot projects, on average, 85% of 
commitments were implemented over the period 2000-2008. The highest rate of implementation 
occurred in 2004 (96%) and the lowest rate in 2005 (75%)  
 
 Chart 4 - Pilot Projects: Implementation of payments 
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The rate of implementation of payments has been significantly lower than for commitments. On 
average the implementation rate for payments was 43%, with the highest rate in 2004 when it 
reached 56% and with a minimum rate of 18%, in 2002.  
 

Chart 5 - Pilot Projects: Outcomes 

31

15

2

8

16

0

5

10

15

20

25

30

35

Ongoing Transformed in
PA

New legal base Already carried
out elsewhere

Abandon

 
Source: Working Documents Part III to the Preliminary Draft Budget issued by the European Commission.  

 
Taking account of both new and ongoing projects, funding for 72 pilot projects has been included 
in the budget since 2000. Of these, 31 are currently ongoing. Regarding the pilot projects that 
came to an end during this period, while the majority were continued through transformation into 
PAs, through incorporation into an existing legal base or through the adoption of a new legal base, 
40% of them were nevertheless abandoned.  

2.2  PREPARATORY ACTIONS 2000-2008: NUMBERS, BUDGETARY IMPLEMENTATION 
AND OUTCOMES 

Chart 6 - Number of New Preparatory Actions adopted each year 
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There is no obvious trend in the numbers of new Preparatory Actions started since 2000. Nor is 
there any trend in the average size of new actions. The average was at its minimum in 2002 when 
the 4 new projects started received an average of €1,85 million each, and the maximum occurred in 
2005, when the 2 new actions started that year received an average of €12,5 million each.  
 
Chart 7 below shows the amount included in annual budgets since 2000 for new Preparatory 
Actions and compares this with the maximum amounts allowed. 
 

 
Chart 7- Preparatory Actions: Budgeted new commitments compared to maximum allowed for 
new Preparatory Actions 
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On average, 75% of the maximum amount available for new commitments has been utilised over 
the period. Utilisation was at its lowest in 2002 (25%), but exceeded 100% in 2008. As for pilot 
projects, the vast majority of preparatory actions originated in proposals adopted by the European 
Parliament. Inclusion in the budget of proposals from the Commission1 caused the ceiling to be 
exceeded in 2008. 
 
The Interinstitutional Agreement on Budgetary Discipline also sets a ceiling on the total that may 
be included in the budget for all Preparatory Actions, new and ongoing. The chart below shows 
that utilisation of this ceiling has remained below 100% throughout the period. 
 
 

 
 
1 The 2008 budget contained a new preparatory action proposed by the Commission: Preparatory Action on global monitoring for 
environment and security (GMES) operational services (budget line 02 02 11). 
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Chart 8- Preparatory Actions: Total budgeted commitments compared to maximum allowed 
for all Preparatory Actions 
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On average, 72% of the maximum envelope available for PAs have been utilised since 2000. 
Utilisation reached a peak in 2006 (96%) but was at its lowest level in 2004 at 52%. The chart above 
appears to indicate that utilisation of available resources since 2007 has not yet increased to take 
advantage of the new higher amount available in the current financial framework.  
 

Chart 9 - Preparatory Actions: Implementation of commitments 
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On average, 87% of commitments included in the budget for Preparatory Actions were 
implemented over the period 2000-2008. The highest rate of implementation was in 2005 (99%) 
and the lowest in 2004 (52%).  

Chart 10 - Preparatory Actions: Implementation of payments 
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Implementation of payments has tended to be lower than for commitments. On average the rate 
of implementation during 2000-2008 was 57% with the highest rate of implementation in 2003 
(94%) and the lowest in 2002 (23%).  
 

Chart 11 - Preparatory Actions: Outcomes 
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Funding for 72 new and ongoing preparatory actions has been included in the budget since 2000. 
Of these, 24 are ongoing. Of the rest, the majority were continued through incorporation into an 
existing legal base or through the adoption of a new legal base. 7 were already being carried out 
elsewhere, and the remaining 8 were abandoned.  
 
 

2.3.  PILOT PROJECTS AND PREPARATORY ACTIONS: SUMMARY BY POLICY AREA 
 
 
Tables 1 and 2 below summarise the numbers of pilot projects and preparatory actions ongoing 
each year in the various policy areas under the previous Financial Perspective and the current 
Financial Framework. Total annual budget commitments for pilot projects and preparatory actions 
by policy area are also shown. 
 
During the period 2000-2006, aside from a very small number of initiatives in the field of 
agriculture, and 9-14% of resources dedicated to pilot projects and preparatory actions in external 
actions, the vast majority of resources went to internal policies. Over one-third of commitments for 
pilot projects and preparatory actions in the period 2000-2006 were used in the field of consumer 
protection, internal market, industry and TENs. At the start of the period a similar share was 
dedicated to projects and actions in the field of training, youth, culture, media, information and 
other social operations. Towards the end of the period, however, a reduction in the share 
dedicated to this area occurred, offset by a substantial increase in resources dedicated to projects 
and actions in the field of freedom, security and justice. 
 
Over the previous financial framework as a whole, the greatest number of projects and actions 
were carried out in the freedom, security and justice policy area (32), followed by the education, 
vocational training and youth policy area (24) and external actions (22). In terms of resources, 
however, pilot projects and preparatory actions in the internal market policy area received most 
resources overall (25% or € 133 million), the freedom, security and justice policy area came in 
second (21% or €111 million) and projects and actions in the field of external actions was third 
(19% or €99 million).  
 
Under the current financial framework, so far the largest share of resources (over one-third) has 
gone to pilot projects and preparatory actions in the field of competitiveness for growth. The 
second largest share (under one-third) has gone to activities in the field of the EU as a global player. 
The remaining resources were used mainly in the field of citizenship, freedom, justice and security 
and the field of preservation and management of natural resources, with a very small amount 
going to activities in the field of administrative expenditure. Within the field of competitiveness for 
growth, the greatest share of resources has gone to pilot projects and preparatory actions in the 
area of enterprise, to which a total of €23 million has been dedicated (12% of total resources) since 
2007.
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Table 1 - Number and value of Pilot Projects and Preparatory Actions by policy area, 2000-2006 
 

  2000 2001 2002 2003 2004 2005 2006 2000-2006 

  No. €m  % No. €m  % No. €m  % No. €m  % No. €m  % No. €m  % No. €m  % No. €m  % 

1. AGRICULTURE 0 0 0 0 0 0 0 0 0 0 0 0 2 1 2 0 1 1 1 1 0 3 3 0 

2. STRUCTURAL ACTIONS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

3. INTERNAL POLICIES 10 54 91 11 67 87 9 32 59 14 52 68 18 54 83 17 79 85 28 91 86 107 429 81 

Training, youth, culture, media, 
information & other social operations 5 25 42 4 29 38 4 7 13 7 13 17 6 12 18 3 3 4 9 8 8 38 97 18 

Education, vocational training and youth 1 2 3 2 8 10 4 7 13 6 12 16 4 10 16 1 2 2 6 5 4 24 46 9 

Social Dimension and employment 2 16 27 1 16 21 0 0 0 0 0 0 0 0 0 0 0 0 1 2 1 4 33 6 

Other 2 7 12 1 5 6 0 0 0 1 0 0 2 1 2 2 1 1 2 2 2 10 17 3 

Energy, Euratom nuclear safeguards and 
environment 1 3 5 1 5 6 0 0 0 1 4 5 1 2 3 0 0 0 4 10 9 8 24 4 

Energy, Euratom nuclear safeguards 0 0 0 0 0 0 0 0 0 0 0 0 1 2 3 0 0 0 1 1 0 2 3 0 

Environment 1 3 5 1 5 6 0 0 0 1 4 5 0 0 0 0 0 0 3 9 9 6 21 4 

Consumer protection, int.market, industry 
& TENs 3 24 41 3 27 35 1 20 38 3 28 36 4 21 31 5 35 37 8 38 35 27 192 36 

Trans-European networks 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 6 5 1 6 1 

Internal Market 1 10 17 2 15 19 1 20 38 1 17 22 3 20 30 3 27 29 4 24 23 15 133 25 

Labour Market,technological innovation 2 14 24 1 12 16 0 0 0 0 0 0 1 1 2 0 0 0 0 0 0 4 27 5 

Other 0 0 0 0 0 0 0 0 0 2 11 14 0 0 0 2 8 9 3 8 8 7 27 5 

Research and technological development 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Area for freedom, security and justice 1 2 3 3 6 8 4 4 8 3 8 10 6 17 27 8 38 41 7 36 34 32 111 21 

Other internal policies 0 0 0 0 0 0 0 0 0 0 0 0 1 3 5 1 3 3 0 0 0 2 6 1 
4. EXTERNAL ACTION 3 5 9 2 10 13 4 22 41 4 24 32 4 10 15 2 13 14 3 15 14 22 99 19 

5. ADMIN EXPENDITURE 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

TOTAL 13 59 100 13 77 100 13 53 100 18 76 100 24 66 100 19 93 100 32 106 100 132 530 100 
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Table 2 - Number and value of Pilot Projects and Preparatory Actions by policy area, 2007-2008 

 
  2007 2008 2007-2008 
  No. €m  % No. €m  % No. €m  % 

1. SUSTAINABLE GROWTH 11 34 37 16 38 35 27 72 36 

Competitiveness for growth 11 34 37 16 38 35 27 72 36 
of which: Research 0 0 0 0 0 0 0 0 0 

                TEN 0 0 0 0 0 0 0 0 0 

                Lifelong learning 2 6 6 2 3 3 4 9 4 

               CIP 0 0 0 1 3 3 1 3 2 

               Social policy 1 3 3 5 9 8 6 12 6 

               Enterprise 5 13 14 4 10 9 9 23 12 

               Energy and Transport 2 7 8 2 7 6 4 14 7 

               Other 1 5 6 2 7 6 3 12 6 

Cohesion for Growth 0 0 0 0 0 0 0 0 0 
2. PRESERVATION AND MANAGEMENT OF NATURAL RESOURCES 3 6 7 10 24 23 13 30 15 

Market expenditure 0 0 0 2 5 5 2 5 3 
Rural development 0 0 0 1 2 1 1 2 1 
Fisheries and Maritime Affairs 0 0 0 4 13 12 4 13 7 
Other 3 6 7 3 5 4 6 11 5 
3. CITIZENSHIP, FREEDOM, SECURITY AND JUSTICE 3 22 24 10 13 12 13 34 17 

Freedom, security and justice 1 15 17 3 3 3 4 18 9 
Citizenship 2 7 7 7 10 9 9 16 8 
4, THE EU AS A GLOBAL PLAYER 7 26 29 13 32 30 20 58 29 

5. ADMINISTRATIVE EXPENDITURE 2 3 3 1 1 1 3 4 2 

TOTAL 26 91 100 50 107 100 76 198 100 
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2.4.  PILOT PROJECTS AND PREPARATORY ACTIONS: SHARE OF THE BUDGET 
 
 
Tables 3 and 4 below show resources allocated to pilot projects and preparatory actions as a 
percentage of the different headings in the budget under the previous and current financial 
frameworks. Compared to the total budget, the share accounted for by PPs and PAs is clearly small 
but nevertheless visible in certain parts of the budget. Under the previous financial perspective, the 
highest share of the budget accounted for by PPs and PAs occurred in 2001 in internal policies 
(1,1%). Under the current financial framework, the highest share so far has gone to PPs and PAs in 
the citizenship, freedom, security and justice field, reaching 1,5% of the budget for this field in 
2007. 
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Table 3 - Pilot Projects and Preparatory Actions as a percentage of the budget, 2000-2006 

 
€m  2000 2001 2002 2003 2004 2005 2006 2000-2006 

  Budget 
PP
+ 

PA 
 % Budget 

PP
+ 

PA 
 % Budget 

PP
+ 

PA 
 % Budget 

PP
+ 

PA 
 % Budget 

PP
+ 

PA 
 % Budget 

PP
+ 

PA 
 % Budget 

PP
+ 

PA 
 % Budget 

PP 
+ 

 PA 
 % 

1. AGRICULTURE 
 

40.973 0 0,0 44.024 0 0,0 44.255 0 0,0 4.478 0 0,0 45.081 1 0,0 49.026 1 0,0 51.051 1 0,0 278.889 3 0,0 

2. STRUCTURAL 
ACTIONS 
 

32.678 0 0,0 32.720 0 0,0 33.838 0 0,0 33.980 0 0,0 41.031 0 0,0 42.420 0 0,0 44.555 0 0,0 261.222 0 0,0 

3. INTERNAL 
POLICIES 
 

6.051 54 0,9 6.232 67 1,1 7.157 32 0,4 6.894 52 0,8 8.705 54 0,6 9.151 79 0,9 9.373 91 1,0 53.562 429 0,8 

4. EXTERNAL 
ACTION 
 

4.825 5 0,1 4.929 10 0,2 4.873 22 0,4 4.807 24 0,5 5.177 10 0,2 5.234 13 0,2 5.544 15 0,3 35.388 99 0,3 

5. ADMIN 
EXPENDITURE 

4.724 0 0,0 4.939 0 0,0 5.178 0 0,0 5.382 0 0,0 6.122 0 0,0 6.292 0 0,0 6.656 0 0,0 39.294 0 0,0 

 
 
Table 4 - Pilot Projects and Preparatory Actions as a percentage of the budget, 2007-2008 

 
€m  2007 2008 

  Budget 
PP
+ 

PA 
 % Budget 

PP
+ 

PA 
 % 

1. SUSTAINABLE 
GROWTH  
 

54.854 34 0,1 58.338 38 0,1 

2. PRESERVATION 
AND MANAGEMENT 
OF NATURAL 
RESOURCES 
 

55.850 6 0,0 55.560 24 0,0 

3. CITIZENSHIP, 
FREEDOM, 
SECURITY AND 
JUSTICE 
 

1.444 22 1,5 1.635 13 0,8 

4, THE EU AS A 
GLOBAL PLAYER 
 

6.812 26 0,4 7.551 32 0,4 

5. ADMINISTRATIVE 
EXPENDITURE 

6.978 3 0,0 7.279 1 0,0 

17/70 
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ANNEX: BUDGET APPROPRIATIONS FOR PILOT PROJECTS AND 
PREPARATORY ACTIONS 2000-2008 

 
 
 
This annex contains the following details: 
 

• Pilot Projects: ADOPTED BUDGET COMMITMENTS/PAYMENTS 

• Pilot Projects: FINAL BUDGET INCLUDING AMENDING BUDGETS and TRANSFERS  

• Pilot Projects: IMPLEMENTATION OF COMMITMENTS/PAYMENTS  

• Preparatory Actions: ADOPTED BUDGET COMMITMENTS/PAYMENTS 

• Preparatory Actions: FINAL BUDGET INCLUDING AMENDING BUDGETS and  

TRANSFERS  

• Preparatory Actions: IMPLEMENTATION OF COMMITMENTS/PAYMENTS  

 
 
Budget data is taken from the General Budget of the European Union (adopted budget tables) and 
from the implementation tables supplied by Commission services (final budget and 
implementation tables). 
 
Details of the year in which projects and actions started and finished and information on their 
outcomes is taken from the report on the Application of the Interinstitutional Agreement as 
regards Legal Bases supplied in Working Documents to the Preliminary Draft Budget.  
 
In the tables below, new pilot projects and preparatory actions can be identified by diagonal 
shading of the boxes containing the commitments allocated to the activity concerned in its first 
year. Note that some projects and actions started before the period examined here. Blacked out 
boxes in the pilot projects tables indicate the period during which the activities which began as a 
pilot project continued as a preparatory action. By corollary, in the preparatory actions tables the 
blacked out boxes indicate the period during which preparatory actions were preceded by pilot 
projects carrying out the same activity.  
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 PILOT PROJECTS: ADOPTED BUDGET COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title ABB 

Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 

Mesures specifique d´aide et d´information en 
faveur de l´agriculture familiale B2-514 2 1 2 2                             

Projet pilot en faveur des campagnes contre le 
dopage dans le sport en Europe B3-2020 5 2,5 5 5,1                             

Impact of enlargement in EU border regions B5 3003     10 5 20 15                         

Mesures favorisant le phasing in dans le 
budget general des activites financees au titre 
de la CECA (former B5 504) 

01 04 04 2 1,5       0,5                         

Consolidation of the internal market —  PP 
for cooperation and cluster-building among 
small and medium-sized enterprises (SMEs)   
(former 02 05 02 and then 02 02 01 02) 

02 02 03 01                     6 5 3 4,5   2   2,5 

Pilot project: Transfer of expertise through 
mentoring in SMEs 02 02 03 03                     2 2 3 3   2   2 

 Erasmus for Young Entrepreneurs 02 02 03 04                             3 3 3 2 

Enlargement programme for SMEs (former 
B5 514 and then 02 02 05) 02 02 05 01             8 6   2   2,3   1,6   1   0,5 

measures to promote cooperation and 
partnerships between micro, SME 02 02 05 05                             2 2   2 

Pilot project — Regions of knowledge (B5 
513) 02 02 06             2,5 1,5   1   1,5   0,6   0,55   0,1 

20/70 



Factual study on the follow-up of Pilot Projects and Preparatory Actions 
__________________________________________________________________________________________ 

 
 PILOT PROJECTS: ADOPTED BUDGET COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 ABB Title Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 

Pilot project on European Destination of 
Excellence 02 02 09 02 02 08                         1 0,5 1 0,85     

Pilot Project "Technological Transfer" 02 02 10                             2* 2     

Facilitating access to insurance by self-
employed builders and small building firms so 
as to stimulate innovation and the promotion 
of eco-technologies in the EU 

02 02 12                                 1,5 1 

Projects for innovative approaches in the MS 
labour markets (former B5 500) 04 02 13   8   0,9   2,5   0,3   0,2                 

Pilot Projects on third system (former B5 501) 04 02 14   3,6   1,4   1,5                         

Mainstreaming of disability actions (04 04 10 
/2006 ) 04 04 05                 3 2 3 3   1,5   2     

ENEA – Pilot project on mobility of elderly 
people 04 04 08       3,5 2,5 3,5 2,8  3       

Accompanying workers during industrial 
change 04 04 10                                 1 0,5 

New employment situation in the health 
sector: best practices for 
improving professional training and 
qualifications of health care workers and their 
remuneration 

04 04 11                                 1 1 

Pilot project on energy security — Bio fuels 06 04 07                             5 2   2 
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 PILOT PROJECTS: ADOPTED BUDGET COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 ABB Title Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Pilot project for a European 
Framework programme for the 
development and exchange of 
experience on sustainable urban 
development (former 06 04 12) 

07 03 12                                 1,5 1,5 

Pilot project on security on the 
trans-European road network 06 07 02                         5,5 5,5 2 3,6   1,4 

Pilot project on individual mobility 
of upper-secondary pupils 15 02 02 06                         2,5 2   0,5   0,5 

Erasmus-style programme for apprentices 
(former 15 03 01 05) 15 02 23                     2 2 2 1,7   1,8     

European Neighbourhood Policy scholarships 
at the College of Europe 15 02 28                             0,8* 0,8     

Pilot project for cooperation 
between European Institutes of Technology 15 02 29                             5 2,5   2,5 

European Neighbourhood Policy: 
Enhance education through scholarships and 
exchanges 

15 02 30                                 2 2 

Pilot project on quality promotion 05 01 04 06                 0,5 0,5 0,5 0,5             

Conduct a feasibility study on introducing a 
security fund in the fruit and vegetables sector 05 01 04 07                         0,5 0,5         

Sustainable agriculture and soil conservation 
through simplified cultivation techniques 05 01 04 08                             2 2 0,15 0,15 
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 PILOT PROJECTS: ADOPTED BUDGET COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 ABB Title Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 

"Kyoto-Europe": clean development 
mechanism (former B4 301) 07 03 01 02             4 3                     

PP for the protection of coastlines (former B4- 
3301 and B4 -309) 07 03 06 02     5 2,5       2                     

Pilot project — forest protection and 
conservation 07 03 11                             3 1,5   1,2 

Pilot project - Sulphur dioxide 
emission trading in the Baltic Sea 17 03 13                                 1 1 

PP to step up cooperation 
between Member States on 
combating forest fires 

07 04 04                                 3,5 2 

Pilot project - Networking and best 
practices in Maritime Policy 11 09 02                                 4 4 

Pilot study : risk financing model for livestock 
epidemics 17 01 04 04                 0,5 0,5 0,5 0,5             

Pilot project: Improved methods for animal-
friendly production 17 01 04 06                                 1 1 

European Migration Monitoring Centre 
(former B5 814) 18 03 05         1,4 1                         

Information campaign to combat child 
exploitation (former B5 804) 18 04 02     3 2                             
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 PILOT PROJECTS: ADOPTED BUDGET COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 ABB Title Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 

Integration of nationals of non-members 
countries (former B5 815) 18 03 06**             4 1,5                     

Research and evaluation programme on 
respect for fundamental rights (former B5 
850) 

18 04 03         1 0,4 1 1                     

European level introduction of a rapid alert 
mechanism for child abductions or 
disappearances 

18 04 09                                 1 1 

Exchange programme for judicial authorities 18 05 01 03                 3* 2 3 2,5             

Victims of terrorist acts 18 05 04                 1 1 2 1             

Fight against terrorism 18 05 06                     7 4 9 7   6   6,4 

Pilot project for an impact assessment of 
legislative measures in contract law 18 06 08                                 1 0,75 

Pilot project for cross-border 
cooperation in the fight against 
natural disasters (former 07 03 06 03) 

07 04 02                         6,5 6,5   3,9   1,2 

Pilot scheme for artist mobility 15 04 45                                 1,5 1,5 

Preservation of the historical finds of regional 
museums through the digitisation of their 
archives 

15 04 48                                 0,5 0,5 
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 PILOT PROJECTS: ADOPTED BUDGET COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 ABB 
Nomenclature CA PA CA PA CA PA CA PA 

Title 
PA CA PA CA PA CA PA CA PA CA 

Pilot project for participation of young people 
(B3 1011 then 15 07 03) 15 05 02             2 1 2,1 2,1   1,2   0,5         

Pilot project in favour of citizenship (former 
15 06 01 09) 15 06 01                         0,5 0,5       0,15 

European Political Foundations 15 06 07                             1* 1     

Erasmus public administration programme 15 06 08                                 1 1 

Euroglobe 16 03 05                             1,5 1,5 1 1 

Pilot project on pilot information networks 
(PINs) 16 03 06                             5 3 1,5 1,5 

Pilot project "Monitoring measures in the field 
of Consumer policy" 17 02 03                                 1 1 

PP: Environmental monitoring of the Black 
Sea Basin and a common European 
framework programme for the development of 
the Black Sea region 

07 02 03                                 1 1 

Pilot project to reduce NBC weapons and 
small arms 19 02 12                 3* 2 3 3             

European Emergency Judicial assistance 
(former 21 04 04) 19 04 02                             0,2* 0,1     

Pilot project to establish a conflict prevention 
network 19 04 05                 1,1 1,1   0,9             
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 PILOT PROJECTS: ADOPTED BUDGET COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 ABB 
Nomenclature CA PA CA PA CA PA CA PA 

Title 
PA CA PA CA PA CA PA CA PA CA 

Pilot project on transatlantic methods for 
handling global challenges 19 05 03                             2,5 1,5     

Pilot project — Preventive and recovery 
actions for the Baltic seabed 19 08 01 04                                 2,5 2,5 

Aid for poverty-related diseases in developing 
countries, other than HIV/AIDS, malaria and 
tuberculosis (B7 6315) 

21 02 07 04             1 1 3* 2                 

Aid for basic education in developing 
countries (former B7 6313) 21 02 08         3,5 3   0,5   2,5   1,3   0,5         

Capacity-building for information and 
communication technologies and sustainable 
energy (B7 623) 

21 02 14         5,5 3,5                         

Cultural cooperation with developing 
countries 21 02 17                 1 1   0,5   0,1         

Water management in developing 
countries 21 04 06                             3   3 3 

Qualitative and quantitative monitoring of 
health and education expenditure — PP 21 05 01 05                                 0,5 0,5 

Pilot project for preserving and restoring 
cultural heritage in conflict areas 22 02 08                                 3 2 

Pilot project on de-mining activities in Cyprus 22 02 09                 2,5 1,5                 

Minimising Administrative Burdens 26 01 08                             2 2     

Total (all) Pilot Projects 9,00 16,60 25,00 18,90 31,40 27,40 26,00 21,30 24,20 24,20 29,00 34,20 33,50 36,50 41,00 49,10 38,15 55,85 
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 PILOT PROJECTS: ADOPTED BUDGET COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 ABB 
Nomenclature CA PA CA PA CA PA CA PA 

Title 
PA CA PA CA PA CA PA CA PA CA 

Annual Ceiling 32  32  32  32  32  32  32  40  40  

Margin remaining 23  7  0,60  4  5,80  3  -1,50  -1  1,85  

Total (new) Pilot Projects 9,00  18,00  11,40  25,00  15,60  17,00  16,50  38,00  29,50  

Numbers of New Pilot Projects 3  3  4  7  9  4  6  15  19  

*Note: All these PP are missing in WD 2006/2008. Data source: WD 2005/2007 and file from the commission published on IPOLnet - December 2008    
**Note : cette ligne budgétaire a été proposée par la Commission dans l’APB 2003 en tant « qu’action préparatoires ». Lors de la procédure budgétaire 2003, l’autorité budgétaire a requalifié cette ligne en « projets pilotes ». Il est 
cependant proposé de présenter cette ligne comme une deuxième année d’actions préparatoires, en continuité de l’approche adoptée pour l’APB 2003. 
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 PILOT PROJECTS: FINAL BUDGET INCLUDING AMENDING BUDGETS and TRANSFERS   

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title 

ABB 
Nomenclatur

e CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Follow-up action 

Mesures specifique d´aide et 
d´information en faveur de 
l´agriculture familiale 

B2-514 1 1 2 2                             

For reasons of efficiency, 
management and control, 

the line cannot be 
implemented as a pilot 

project. It is proposed that 
information measures for 
small family holdings be 

funded from appropriations 
in B1-382, which funds 
agricultural information 

measures, for which there 
is a legal basis. A transfer 

to B1-382, CAP 
information measures, 

could be proposed. 

Projet pilot en faveur des 
campagnes contre le dopage 
dans le sport en Europe 

B3-2020 5 1,5 5,49 5,1                             
Néant. Il n'est pas proposé 
de reconduire la ligne dans 
le cadre du budget 2003.  

Impact of enlargement in EU 
border regions B5 3003     10 5 20 20                         Became PA in 2003 

Mesures favorisant le phasing 
in dans le budget general des 
activites financees au titre de la 
CECA (former B5 504) 

01 04 04 2 1,5 2 1,5   0,5                         
Abandon: Les possibilites 
d'execution pour 2000 sont 
encore a l'etude 

Consolidation of the internal 
market —  PP for cooperation 
and cluster-building among 
small and medium-sized 
enterprises (SMEs)   (former 02 
05 02 and then 02 02 01 02) 

02 02 03 01                     6   6 1,8 pm 2,24 pm 3,38 

Base legale non proposee. 
There is another document 

that has the same 
objectives 

Pilot project: Transfer of 
expertise through mentoring in 
SMEs 

02 02 03 03                     1 1 3     2   0,85 Base legale non proposee 
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 PILOT PROJECTS: FINAL BUDGET INCLUDING AMENDING BUDGETS and TRANSFERS   

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title 

ABB 
Nomenclatur

e CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Follow-up action 

 Erasmus for Young 
Entrepreneurs 02 02 03 04                             3 1,5 3 1,47 

Yes, but only after the 
successful implementation 
of the pilot project and a 
positive recommendation 

following evaluation. Base 
legale non proposee 

Enlargement programme for 
SMEs (former B5 514 and then 
02 02 05) 

02 02 05 01             6     2,6   2,3   1,6   1   0,5 Base legale non proposee 

measures to promote 
cooperation and partnerships 
between micro, SME 

02 02 05 05                             2 pm pm 2 
None. Similar activities 
exist. Base legale non 

proposee 

Pilot project — Regions of 
knowledge (B5 513) 02 02 06             2,5 1,5   1   1,5 pm 0,6   0,55   0,1 No decision has been taken 

yet 

Pilot project on European 
Destination of Excellence 02 
02 09 

02 02 08                         1 0,5 1 0,85     Became PA in 2008.  

Pilot Project "Technological 
Transfer" 02 02 10                             2 2   2 

Another doc covering the 
same actions has already 

legal bases 

Facilitating access to insurance 
by self-employed builders and 
small building firms so as to 
stimulate innovation and the 
promotion of eco-technologies 
in the EU 

02 02 12                                 1,5  No decision has been taken 
yet 

Projects for innovative 
approches in the MS labour 
markets (former B5 500) 

04 02 13   4,4   3,4   2,1   0,5   0,2                 
Problem of overlapping 
and coordination with 
ESF-funded actions 

Pilot Projects on third system 
(former B5 501) 04 02 14 0 4,2   2   0,3                         

Problem of overlapping 
and coordination with 
ESF-funded actions 
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 PILOT PROJECTS: FINAL BUDGET INCLUDING AMENDING BUDGETS and TRANSFERS   

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title 

ABB 
Nomenclatur

e CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Follow-up action 

Mainstreaming of disability 
actions (04 04 10 /2006 ) 04 04 05                 3 2 3 0,9   1,5   1,6   0,72 No info in 2008 / Abandon 

ENEA – Pilot project on 
mobility of elderly people 04 04 08             3,5 2,4 3,5 2,75   3             Became PA in 2006 (04 03 

06) 

Accompanying workers during 
industrial change 04 04 10                                 1 0,5 No decision has been taken 

yet 

New employment situation in 
the health sector: best practices 
for 
improving professional training 
and qualifications of health 
care workers and their 
remuneration 

04 04 11                                 1 1 No decision has been taken 
yet 

Pilot project on energy security 
— Bio fuels 06 04 07                             5 pm pm 0,7 

There is ongoing 
legislative action on bio 
fuels for road transport 
(revision of the bio fuels 
directive in the framework 
of the Renewable Energy 
Sources – RES directive); 
there are no plans at 
present for any legislative 
action on bio fuels for 
aviation. 

Pilot project for a European
Framework programme for the
development and exchange of
experience on sustainable urban
development (former 06 04 12) 

07 03 12                                 1,5 1,5 No decision has been taken 
yet 
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 PILOT PROJECTS: FINAL BUDGET INCLUDING AMENDING BUDGETS and TRANSFERS   

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title 

ABB 
Nomenclatur

e CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Follow-up action 

Pilot project on security on the
trans-European road network 06 07 02                         5,5 0,15 2 3,73 pm 1,4 

Ce projet pilote est encore 
dans sa phase initiale. Les 
actions menées doivent en 
premier lieu être évaluées 
avant de conclure à une 
suite législative dans ce 

domaine. Base legale non 
proposee 

Pilot project on individual 
mobility 
of upper-secondary pupils 

15 02 02 06                         2,5 0,2 pm 1,18   0,07 No decision has been taken 
yet 

Erasmus-style programme for 
apprentices (former 15 03 01 
05) 

15 02 23                     2 0,7 2 1,7   1,8     Became PA in 2008 

European Neighbourhood 
Policy scholarships at the 
College of europe 

15 02 28                             0,8 0,51   0,29 No decision has been taken 
yet 

Pilot project for cooperation
between European Institutes of 
Technology 

15 02 29                             5 1,5 pm 0,52 No decision has been taken 
yet 

European Neighbourhood 
Policy: 
Enhance education through 
scholarships and exchanges 

15 02 30                                 2 1,54 No decision has been taken 
yet 

Pilot project on quality 
promotion 05 01 04 06                 0,5 0,5                 Base legale non proposee. 

Abandon 

Conduct a feasibility study on 
introducing a security fund in 
the fruit and vegetables sector 

05 01 04 07                         0,5 0,85 0,5 0,5   0,48 No decision has been taken 
yet 

Sustainable agriculture and soil 
conservation through simplified 
cultivation techniques 

05 01 04 08                             2 2 0,15 1,26 No decision has been taken 
yet 
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 PILOT PROJECTS: FINAL BUDGET INCLUDING AMENDING BUDGETS and TRANSFERS   

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title 

ABB 
Nomenclatur

e CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Follow-up action 

"Kyoto-Europe": clean 
development mechanism 
(former B4 301) 

07 03 01 02             4 3                     

the 
implementation problems 
were envisaged already 

before the final adoption of 
the budget line 

PP for the protection of 
coastlines (former B4- 3301 
and B4 -309) 

07 03 06 02     5 2,5   1   1,5                     Became PA in 2004 

Pilot project — forest 
protection and conservation 07 03 11                             3 0,9 pm 1,2 No decision has been taken 

yet 

Pilot project - Sulphur dioxide
emission trading in the Baltic 
Sea 

17 03 13                                 1 1 

No, but the intended 
activities will support the 

implementation of 
Directive 1999/32/EC on 

the sulphur 
content of certain liquid 
fuels. Base legale non 

proposee 

PP to step up cooperation
between Member States on
combating forest fires 

07 04 04                                 3,5  Base legale non proposee 

Pilot project - Networking and 
best 
practices in Maritime Policy 

11 09 02                                 4  

It is premature to suggest a 
new legal instrument. 

Rather this will summarise 
the outcome of studies, set 

the scene 
and indicate the steps that 

need to be taken in order to 
arrive at an EU cross-
sectoral solution.Base 
legale non proposee 
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 PILOT PROJECTS: FINAL BUDGET INCLUDING AMENDING BUDGETS and TRANSFERS   

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title 

ABB 
Nomenclatur

e CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Follow-up action 

Pilot study : risk financing 
model for livestock epidemics 17 01 04 04                 0,5 0,5                 

Similar action already 
implemented. Les lignes 

170401 (programmes 
d’éradication et de 

surveillance), 170402 
(autres actions vétérinaires) 

et 170403 (fonds 
d’urgence) financent déjà 

des actions dans le 
domaine vétérinaire. 

Pilot project: Improved 
methods for animal-friendly 
production 

17 01 04 06                                 1 1   

European Migration 
Monitoring Centre (former B5 
814) 

18 03 05         1,4 1                         Became PA in 2003 

Information campaign to 
combat child exploitation 
(former B5 804) 

18 04 02     3 2   0,31   0,6   0,5   0,5   0,29         Base légale Non Proposée 

Integration of nationals of non-
members countries (former B5 
815) 

18 03 06             4 1,5                     

Became PA 2004. A partir 
de 2007, le Fonds pour 

l'Intégration, qui sera un 
des quatre fonds du 

programmecadre 
"Solidarité et gestion des 
flux migratoires pour la 

période 2007-2013", 
couvrira les besoins dans 
ce domaine. Base legale 

Proposee  
Reasearch and evaluation 
programme on respect for 
fundamental rights (former B5 
850) 

18 04 03         1 0,4 1 1                     Became PA in 2004 

European level introduction of 
a rapid alert mechanism for 
child abductions or 
disappearances 

18 04 09                                 1 1 
Similar activities exist. 
Already covered. Base 

legale non proposee 
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 PILOT PROJECTS: FINAL BUDGET INCLUDING AMENDING BUDGETS and TRANSFERS   

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title 

ABB 
Nomenclatur

e CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Follow-up action 

Exchange programme for 
judicial authorities 18 05 01 03                 3 2 3 2,5             Became PA in 2006 

Victims of terrorist acts 18 05 04                 1 1 2 1,1             Became PA in 2006 

Fight against terrorism 18 05 06                     7 4 9 3,5 pm 6 pm 5,4 

Les actions sont poursuivis 
dans les cadre des 

programmes adoptés par le 
Conseil pour 2007/2013, et 
notamment de la Décision 

2007/124/CA, Euratom 
établissant le Programme 

«Prévention, préparation et 
gestion des conséquences 
en matière de terrorisme et 

autres risques liés à la 
sécurité». 

Pilot project for an impact 
assessment of legislative 
measures in contract law 

18 06 08                                 1 0,75 Base legale Non Proposee 

Pilot project for cross-border
cooperation in the fight against
natural disasters (former 07 03 
06 03) 

07 04 02                         6,5 6,5   3,9   1,2 Base legale Non Proposee 

Pilot scheme for artist mobility 15 04 45                                 1,5 1,5 No decision has been taken 
yet 

Preservation of the historical 
finds of regional museums 
through the digitisation of their 
archives 

15 04 48                                 0,5 0,5 No decision has been taken 
yet 

Pilot project for participation of 
young people (B3 1011 then 15 
07 03) 

15 05 02             2,6 1 2,1 1   1,2   1,47         abandon. La ligne n'a pas 
ete reconduite en 2005 
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 PILOT PROJECTS: FINAL BUDGET INCLUDING AMENDING BUDGETS and TRANSFERS   

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title 

ABB 
Nomenclatur

e CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Follow-up action 

Pilot project in favour of 
citizenship (former 15 06 01 
09) 

15 06 01                         0,5 0,5       0,15 No decision has been taken 
yet 

European Political Foundations 15 06 07                             1 0,4   0,94 

L'initiative de ce projet 
pilote est en fait liee a 

l'exercice de creation d'un 
mecanisme de financement 
permanent des Fondations 

politiques europeennes 
dans le contexte de la 

revision du reglement de 
nov 2003 sur les partis 

politiques europeens, don’t 
la base legale est l'article 
191 du traite instituant la 

communaute 
europeenne(TCE) 

Erasmus public administration 
programme 15 06 08                                 1 1 No decision has been taken 

yet 

Euroglobe 16 03 05                             1,5 1,5 1 1 

There does not exist a 
prospect, at this stage, to 
develop this project in the 
form of a legal base. DG 

COMM 
implements its budget 

according to the 
Commission's prerogatives 

at institutional level. 

Pilot project on pilot 
information networks (PINs) 16 03 06                             5 2,25 0,12 3,35 

There are no plans at this 
stage to develop this 

project in the form of a 
legal base. DG COMM 

implements its 
budget according to the 

Commission's prerogatives 
at institutional level. 
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 PILOT PROJECTS: FINAL BUDGET INCLUDING AMENDING BUDGETS and TRANSFERS   

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title 

ABB 
Nomenclatur

e CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Follow-up action 

Pilot project "Monitoring 
measures in the field of 
Consumer policy" 

17 02 03                                 1  No decision has been taken 
yet 

PP: Environmental monitoring 
of the Black Sea Basin and a 
common European framework 
programme for the 
development of the Black Sea 
region 

07 02 03                                 1 1 No decision has been taken 
yet 

Pilot project to reduce NBC 
weapons and small arms 19 02 12                 3 2 3 2             Became PA in 2006 / 19 06 

02 02 

European Emergency Judicial 
assistance (former 21 04 04) 19 04 02                             0,2 0,1   0,2 

Abandoned, it was already 
covered by another 

Document 

Pilot project to establish a 
conflict prevention network 19 04 05                 1,13 1,13 pm 0,9             Became PA in 2006 / 19 04 

04 

Pilot project on transatlantic 
methods for handling global 
challenges 

19 05 03                             2,5 1,5 pm pm No decision has been taken 
yet 

Pilot project — Preventive and 
recovery actions for the Baltic 
seabed 

19 08 01 04                                 2,5   

None, as the objectives of 
the action are eligible for 
implementation under the 
present legal instruments 

covering cooperation with 
Russia (e.g. ENPI, 

Interreg) 

Aid for poverty-related diseases 
in developing countries, other 
than HIV/AIDS, malaria and 
tuberculosis (B7 6315) 

21 02 07 04             1 0 3 2                 Became PA in 2005 
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 PILOT PROJECTS: FINAL BUDGET INCLUDING AMENDING BUDGETS and TRANSFERS   

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title 

ABB 
Nomenclatur

e CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Follow-up action 

Aid for basic education in 
developing countries (former 
B7 6313) 

21 02 08         3,5 0 0 0,7   1   1   1         

La Commission n’envisage 
pas de préparer une base 

légale pour la 
consolidation de cette ligne 

budgétaire 

Capacity-building for 
information and 
communication technologies 
and sustainable energy (B7 
623) 

21 02 14         5,5 3,5                         Became PA in 2003 

Cultural cooperation with 
developing countries 21 02 17                 1 1   0,5   0,1         Abandon. No info in 2005 

Water management in 
developing 
countries 

21 04 06                             3   3 0,32 No decision has been taken 
yet 

Qualitative and quantitative 
monitoring of health and 
education expenditure — PP 

21 05 01 05                                 0,5   No decision has been taken 
yet 

Pilot project for preserving and 
restoring cultural heritage in 
conflict areas 

22 02 08                                 3  No decision has been taken 
yet 

Pilot project on de-mining 
activities in Cyprus 22 02 09                 2,5 1,5 1,5 2,1             Became PA in 2006 (22 02 

05 06) 

Minimising Administrative 
Burdens 26 01 08                             2 2   1,96 Abandoned 

TOTAL (mil EURO) 8,00 12,60 27,49 23,50 31,40 29,11 24,60 13,70 24,23 22,68 28,50 25,20 36,50 22,26 41,50 41,51 36,77 43,75  
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 PILOT PROJECTS: IMPLEMENTATION OF COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title ABB 

Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 

Mesures specifique d´aide et d´information en 
faveur de l´agriculture familiale B2-514 

                                    

Projet pilot en faveur des campagnes contre le 
dopage dans le sport en Europe B3-2020 2,5 0,1 5,4 3,6                             

Impact of enlargement in EU border regions B5 3003     10   20 2,1                         

Mesures favorisant le phasing in dans le budget 
general des activites financees au titre de la 
CECA (former B5 504) 

01 04 04     2 1,5   0,5                         

Consolidation of the internal market —  PP for 
cooperation and cluster-building among small 
and medium-sized enterprises (SMEs)   (former 
02 05 02 and then 02 02 01 02) 

02 02 03 01                         5,98     2,24   1,45 

Pilot project: Transfer of expertise through 
mentoring in SMEs 02 02 03 03                         2,99     0,47   0,79 

 Erasmus for Young Entrepreneurs 02 02 03 04                             1,5 0,06 2,99 1,46 

Enlargement programme for SMEs (former B5 
514 and then 02 02 05) 02 02 05 01             6     2   1,99   0,49   0,41   0,15 

measures to promote cooperation and 
partnerships between micro, SME 02 02 05 05                             2       
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 PILOT PROJECTS: IMPLEMENTATION OF COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title ABB 

Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 

Pilot project — Regions of knowledge (B5 513) 02 02 06             2,5 0,3   0,7   0,37   0,42   0,13   0,1 

Pilot project on European Destination of 
Excellence 02 02 09 02 02 08                         0,36   0,75 0,16     

Pilot Project "Technological Transfer" 02 02 10                             2     2  

Facilitating access to insurance by self-
employed builders and small building firms so 
as to stimulate innovation and the promotion of 
eco-technologies in the EU 

02 02 12                                 0,3   

Projects for innovative approaches in the MS 
labour markets (former B5 500) 04 02 13       2   1,1   0,2                     

PP on third system (former B5 501) 04 02 14   4,2   1,5   0,1                         

Mainstreaming of disability actions (04 04 10 
/2006 ) 04 04 05                 2,9 0,9 2,92 0,79   1,18   1,08   0,69 

ENEA – Pilot project on mobility of elderly 
people 04 04 08             3,3 1 3,5 2   2,04             

Accompanying workers during industrial 
change 04 04 10                                  1   

New employment situation in the health sector: 
best practices for 
improving professional training and 
qualifications of health care workers and their 
remuneration 

04 04 11                                 0,88   

Pilot project on energy security — Bio fuels 06 04 07                             5       
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 PILOT PROJECTS: IMPLEMENTATION OF COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title ABB 

Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA PA CA PA CA PA CA 

Pilot project for a European 
Framework programme for the 
development and exchange of 
experience on sustainable urban 
development (former 06 04 12) 

07 03 12                                 1,5    

Pilot project on security on the 
trans-European road network 06 07 02                         5,5 0,04 2 3,73   0,8  

Pilot project on individual mobility 
of upper-secondary pupils 15 02 02 06                         2,06 0,06   1,17   0,07 

Erasmus-style programme for apprentices 
(former 15 03 01 05) 15 02 23                     2     1,11   1,8     

European Neighbourhood Policy scholarships at 
the College of Europe 15 02 28                             0,8 0,51   0,29  

Pilot project for cooperation 
between European Institutes of Technology 15 02 29                             5 1,5    0,52 

European Neighbourhood Policy: 
Enhance education through scholarships and 
exchanges 

15 02 30                                 1,99 1,54 

Pilot project on quality promotion 05 01 04 06                 0,5 0,3                 

Conduct a feasibility study on introducing a 
security fund in the fruit and vegetables sector 05 01 04 07                           0,35 0,48     0,48 

Sustainable agriculture and soil conservation 
through simplified cultivation techniques 05 01 04 08                             1,85 0,74 0,15 1,11 
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 PILOT PROJECTS: IMPLEMENTATION OF COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title ABB 

Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA PA CA PA CA PA CA 

"Kyoto-Europe": clean development 
mechanism (former B4 301) 07 03 01 02                                     

PP for the protection of coastlines (former B4- 
3301 and B4 -309) 07 03 06 02     4,96 1,49   0,99   1                     

Pilot project — forest protection and 
conservation 07 03 11                             3 0,9     

Pilot project - Sulphur dioxide 
emission trading in the Baltic Sea 17 03 13                                 1 0,06  

PP to step up cooperation 
between Member States on 
combating forest fires 

07 04 04                                 3,5   

Pilot project - Networking and best 
practices in Maritime Policy 11 09 02                                 4   

Pilot study : risk financing model for livestock 
epidemics 17 01 04 04                                     

Pilot project: Improved methods for animal-
friendly production 17 01 04 06                                 1   

European Migration Monitoring Centre (former 
B5 814) 18 03 05         0,5 0,01                         

Information campaign to combat child 
exploitation (former B5 804) 18 04 02     1,9 0,4   0,26   0,4   0,1   0,06             

Integration of nationals of non-members 
countries (former B5 815) 18 03 06             4                       
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 PILOT PROJECTS: IMPLEMENTATION OF COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title ABB 

Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA PA CA PA CA PA CA 

Research and evaluation programme on respect 
for fundamental rights (former B5 850) 18 04 03         1 0,3 0,8 0,7                     

European level introduction of a rapid alert 
mechanism for child abductions or 
disappearances 

18 04 09                                 1    

Exchange programme for judicial authorities 18 05 01 03                 3   3 0,65             

Victims of terrorist acts 18 05 04                 1   2 0,93             

Fight against terrorism 18 05 06                     7   9 2,61   3,47   3,52 

Pilot project for an impact assessment of 
legislative measures in contract law 18 06 08                                     

Pilot project for cross-border 
cooperation in the fight against 
natural disasters (former 07 03 06 03) 

07 04 02                         6,5     2,25   0,87 

Pilot scheme for artist mobility 15 04 45                                 1,44 0,91 

Preservation of the historical finds of regional 
museums through the digitisation of their 
archives 

15 04 48                                     

Pilot project for participation of young people 
(B3 1011 then 15 07 03) 15 05 02             2,6 0,9 1,8 0,8                 

Pilot project in favour of citizenship (former 15 
06 01 09) 15 06 01                         0,5 0,35       0,11 
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 PILOT PROJECTS: IMPLEMENTATION OF COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title ABB 

Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA PA CA PA CA PA CA 

European Political Foundations 15 06 07                             0,99     0,89 

Erasmus public administration programme 15 06 08                                 1 0,06  

Euroglobe 16 03 05                             1,5 0,75  1 0,17 

Pilot project on pilot information networks 
(PINs) 16 03 06                             4,8   0,12 2,16 

Pilot project "Monitoring measures in the field 
of Consumer policy" 17 02 03                                  0,92   

PP: Environmental monitoring of the Black Sea 
Basin and a common European framework 
programme for the development of the Black 
Sea region 

07 02 03                                 1    

Pilot project to reduce NBC weapons and small 
arms 19 02 12                 3 2 3 1,55             

European Emergency Judicial assistance 
(former 21 04 04) 19 04 02                             0,2     0,2  

Pilot project to establish a conflict prevention 
network 19 04 05                 1,1     0,9             

Pilot project on transatlantic methods for 
handling global challenges 19 05 03                             2,28 1,37     

Pilot project — Preventive and recovery actions 
for the Baltic seabed 19 08 01 04                                 2,5   
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 PILOT PROJECTS: IMPLEMENTATION OF COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title ABB 

Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA PA CA PA CA PA CA 

Aid for poverty-related diseases in developing 
countries, other than HIV/AIDS, malaria and 
tuberculosis (B7 6315) 

21 02 07 04             1   3 1                 

Aid for basic education in developing countries 
(former B7 6313) 21 02 08         3,5     0,7   1                 

Capacity-building for information and 
communication technologies and sustainable 
energy (B7 623) 

21 02 14         3,8                           

Cultural cooperation with developing countries 21 02 17                 1 0,4   0,24             

Water management in developing 
countries 21 04 06                             3      0,32 

Qualitative and quantitative monitoring of 
health and education expenditure — PP 21 05 01 05                                 0,5    

Pilot project for preserving and restoring 
cultural heritage in conflict areas 22 02 08                                     

Pilot project on de-mining activities in Cyprus 22 02 09                 2,5 1,5 1,5 2,1             

Minimising Administrative Burdens 26 01 08                             1,97 0,01   1,78 

TOTAL (mil EURO) 2,50 4,30 24,26 10,49 28,80 5,36 20,20 5,20 23,30 12,70 21,42 11,62 32,89 6,61 39,12 22,75 27,79 22,50 
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 PREPARATORY ACTIONS: ADOPTED BUDGET COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title ABB 

Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 

E-learning et actions preparatoires visant ・la 
promotion de la cooperation dans le domaine de 
l'education et de la politique de la jeunesse. 
Cooperation dans le domaine de l'education et de la 
politique de la jeunesse ・Defenses pour la gestion 
administrative (15 02 02 01 and 15 49 04 01) 

B3-1000     
B3-1000A     6,1 5 17,1 17,1 19 15,9   7   0,4             

CONNECT: innovation et connexion des 
programmes communautaires - mesures 
preparatoires (former 15 02 02 03) 

B3-1002   5,65   6   0,5                         

Actions preparatoires dans le domaine audiovisuel B3-2016 2 2,3                                 

Cooperation avec les associations de solidarite (B3 
4112) B3-4101 5 4,5                                 

Mesures preparatoires visant a combattre et 
previner l'exclusion B3-4105 10,7 8,7 16 12                             

Mesures dans les nouveaux domaines: sante / 
environnement B3-4305 3 1,5                                 

Promotion du contenu digital europeen sur les 
reseaux mondiaux B5-334 10 6 5 7,7                             

PA for a local commitment for employment B5-503 12 12 12 6,4                             

Schengen  B5 840         1 0,5                         

Nouvel agenda transatlantique  B7 6602 4 6                                 
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 PREPARATORY ACTIONS: ADOPTED BUDGET COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 ABB Title Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 

Lutte contre le tourisme sexuel dans les pays tires 
(former B7 -663) B7-626 1 1 1 1                             

Preparatory action — Promoting a more favourable 
environment for micro-credit in Europe 01 04 11                                 1,5 2 

Support for SMEs in the new financial environment 02 02 03 02                 2**** 1 8 8 7 7   7   3,5 

European Destinations of Excellence 02 02 08                                 2,5 2,5 

The European Union assuming its role in a 
globalised world 02 02 09                             5 3   1,5 

Global Monitoring for Environment and Security 
(GMES) operational services 02 02 11                                 3 3 

Enhancement of European security research (line 
08 14 01) 02 04 02                 15 10 15 8 15 19   6   3,5 

Legislation on chemicals and chemicals Agency 
(former B5 314) 02 04 04                                     

ENEA preparatory action on active ageing and 
mobility of elderly people 04 03 06                         1,5 0,75 3 1,5   1,5 

Preparatory action to take account of demographic 
trends in European and national policies (former 25 
04 01 and then 04 04 02 03) 

04 03 08                 1 0,7   0,3             

Standardisation of national legislation on gender 
violence and violence against children 04 04 01 07                                 1,5 1 

CURE (Convention for Urban and Rural Europe) 05 01 04 09                                 1,5 1,5 
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 PREPARATORY ACTIONS: ADOPTED BUDGET COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 ABB Title Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 

Preparatory action - European Islands for a 
common energy policy (former 06 04 13) 06 01 04 11                                 3 3 

Investment fund for renewable energy and bio-
refineries 06 04 09                                 3 3 

Security of conventional energy supplies (former 
06 04 03) 06 04 03 01                 2 0,5     0,5 0,9   0,7   0,24 

Preparatory action on the facilitation of cross-
border traffic at the EU northeast external border-
crossing points (from a traffic safety and security 
aspect) 

06 07 05                                 3,5 3 

Preparatory action - EU rapid response capability 07 04 05                                 4 4 

Creation of an Internet-based system for better 
legislation and for public participation (09 03 06 in 
2006) 

09 03 03                         2 2 5 3,8 5 4,85 

Initiative i2i audiovisual (former B3 2018 then 15 
05 01 05 then  09 05 05) 09 06 04         1,1 0,2 2,4 1,7 2,7 2   2,2   1         

Preparatory action: Erasmus-style programme for 
apprentices 15 02 23                                 1 1,08 

Forestry (outside the EAGGF and the EAFRD) 
former  B2 515 (in part) 05 04 03 01                 0,5*** 0,5 0,5 0,5  0,3 3,06   0,38   0,28 

Restructuring of systems for agricultural surveys 
(former B2 513 in part- ACTION C) 05 08 03             0,3 0,3 0,65 0,65 0,9 0,9   0,5         

Protection of coastlines (former B4- 3301N and B4 
-309) 07 03 06 02                   0,5                 
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 PREPARATORY ACTIONS: ADOPTED BUDGET COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 ABB Title Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 

NATURA 2000 preparatory action (former 07 03 
03 02) 07 03 10                         2 2 1 1,6 1 1,6 

An integrated coastal communication and risk 
management system 07 03 13                                 1 1 

Maritime Policy 11 09 01                                 6,5 6,5 

Preparatory measures for cooperation on cultural 
matters (former B3 2007) 15 04 02 03         1 0,4 2 1,6 2,1 2,1   0,6   0,05         

Promotion de la diversité linguistique de la 
Communauté dans la société de l'information - 
Annee europeenne des langues (former B3 1003) 

15 04 03 01 2 1 8 4,5                             

Fostering Baltic Sea Regionalisation 15 04 49                                 1,5 1,5 

Sport: preparatory measures for a community 
policy in the field of sport (former B3 1026 and 15 
05 03) 

15 49 04 13         5 2,5 2,5 2,4   1                 

Control posts (resting points) in relation to 
transport of animals 17 04 03 03                                 4 4 

European Migration Monitoring Centre 18 03 05             2,6 1,5 2,9 2,9 3 3,8   1,8   2     

Integration of nationals of non-members countries 
(former PP B5 815) 18 03 06**                 6 5 5 6 5 5,75   6,45   2,1 

Financial instrument for return management in the 
area of migration 18 03 08                     15 8 15 10   12,5   5,5 
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 PREPARATORY ACTIONS: ADOPTED BUDGET COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 ABB Title Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 

Migration management – Solidarity in Action 18 03 12                             15 15   1 

Research and evaluation programme on 
respect for fundamental rights 18 04 03                 1,5 1,5 1 1,4 0,5 1   0,8     

Support of Civil society in the new Member States 
(former 22 03 04) 18 04 04                 0***** 2 2 2 1 1   2,8   0,88 

European Cooperation between national and 
international authorities with responsibility for 
children's rights and civil society promoting and 
defending children's rights 

18 04 08                                 1 1 

Exchange programme for judicial authorities 18 05 01 03                         3 2,8   1     

Victims of terrorist acts 18 05 04                         2 1,2   1,2   0,46 

PA for s programme to combat drug trafficking 
(former B5 831) 18 07 02     1 0,6 1 0,9                         

Cooperation with non-member countries on 
education and vocational training (B7 830)  IN 
PART 

15 02 03     
   

0,3 0,13 0,3 0,3                     

AMICUS – Association of Member State 
implementing a Community Universal Service 15 06 10                                 3 2,5 

Public Health 17 03 04                         2 1,04   0,96     

Impact of enlargement in EU border regions 
(former B5 3003 and  22 02 07) 22 02 05 05             17 13,5   17 4 17   4*   3   1 
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 PREPARATORY ACTIONS: ADOPTED BUDGET COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title ABB 

Nomenclature CA PA CA PA CA PA PA CA PA CA PA CA PA CA PA CA PA CA 

Completion of PA on demining activities in Cyprus 
22 02 09 22 02 05 06                         1 1   0,4   0,15 

Preparatory action - Implementation of the MEDIA 
2007 programme in third countries 09 06 01 02                                 2 2 

Cooperation with third countries on migration 
(former B7 667) 19 02 03     10 5 12,5 15 20 14,6                     

Conflict prevention network (former PP 19 04 05 ) 19 04 04                         1,5 1,13 1,5 1,25   0,7 

Voluntary technical assistance (former 19 02 13) 19 06 01 03                 2 1   0,5   0,2   0,2     

Preparatory action to reduce NBC weapons and 
small arms (former 19 02 12) 19 06 02 02                         3 2,5   2,01   1,3 

Minorities in Russia — Developing culture, media 
and civil society 19 08 01 05                                 2,5 2,5 

Cooperation with middle income group countries in 
Latin America — Preparatory action 19 09 02                                 1,5 1,5 

Business and scientific exchange with India 19 10 01 03                             7 5 5 3 

Business and scientific exchange with China 19 10 01 04                             7 5 5 3 

Cooperation with middle income group countries in 
Asia 19 10 01 05                                 2 2 

Global Energy Efficiency and Renewable Energy 
Fund (GEEREF) 21 04 05                             5 5     
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 PREPARATORY ACTIONS: ADOPTED BUDGET COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title ABB 

Nomenclature CA PA CA PA CA PA PA CA PA CA PA CA PA CA PA CA PA CA 

Aid for poverty-related diseases in developing 
countries, other than HIV/AIDS, malaria 
and tuberculosis 

21 02 07 04                     10 8 10* 14,1*         

Grants to NGO to combat child discrimination in 
developing countries (former B7 612 in 2000 and 
then 624 in 2001) 

21 02 12 5 3                                 

Capacity-building for information and 
communication technologies and sustainable 
energy (B7-623) 

21 02 14             3 3,5   5   1,1   0,85         

Preparatory action on pharmaceutical related 
transfer of technology in favour of developing 
countries 

21 05 01 06                                 1,67 1,67 

Preparatory action on research and development on 
poverty-related, tropical and neglected diseases 21 05 01 07                                 2 2 

Total (all) Preparatory Actions  54,70 51,65 59,10 48,20 39,00 37,23 69,10 55,30 38,35 60,35 64,40 68,70 72,30 84,64 49,50 88,55 69,17 88,31 

Annual Ceiling 75  75  75  75  75  75  75  100  100  

Margin remaining 20,30  15,90  36  5,90  36,65  10,60  3  50,50  30,83  

Total (new) Preparatory Actions 28,00  16,10  7,40  22,90  30,00  25,00  18,00  39,00  53,17  

Annual Ceiling 30  30  30  30  30  30  30  50  50  

Margin remaining 2  13,90  22,60  7,10  0  5  2  11  -3,17  

Numbers of  New Preparatory Actions 8  2  4  4  11  2  9  5  22  

*Missing from WD 2008 
**Note : cette ligne budgétaire a été proposée par la Commission dans l’APB 2003 en tant « qu’action préparatoires ». Lors de la procédure budgétaire 2003, l’autorité budgétaire a requalifié cette ligne en « projets pilotes ». Il est 
cependant proposé de présenter cette ligne comme une deuxième année d’actions préparatoires, en continuité de l’approche adoptée pour l’APB 2003. 
***Data from WD 2004 2005 2006 
**** Wrong data in WD 2006 (instead of Adopted Budget that figure is from Final Budget including Amendments).  
***** Received 3 m in 2004 in the EU25 budget
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 PREPARATORY ACTIONS: FINAL BUDGET INCLUDING AMENDING BUDGETS and TRANSFERS   

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title ABB 

Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Follow-up action 

E-Learning et actions 
préparatoires visant ・la 
promotion de la coopération 
dans le domaine de l'éducation 
et de la politique de la jeunesse. 
Coopération dans le domaine 
de l'éducation et de la politique 
de la jeunesse ・Défenses pour 
la gestion administrative (15 02 
02 01 and 15 49 04 01) 

B3-1000        
B3-1000A     8,7 5 17,9 17,1 22,7 11,1 3,4 13,9   0,4   0,2         

AP1: une nouvelle action pour le 
E-learning est prevue dans l'APB 
2001. Les anciennes actions sont 

abandonnees. (voir fiche 
financiere dans le document de 

travail  # sous-section B3 #. 
Legal Base Adopted in 2004 

CONNECT: innovation et 
connexion des programmes 
communautaires - mesures 
préparatoires (former 15 02 02 
03) 

B3-1002 0,4 12,4   4   0,5   0,2                     

Action incorporated in part into 
the Culture 2000 programme 

(B3-2008) or covered by the new 
Socrates and Leonardo 

programmes 

Actions préparatoires dans le 
domaine audiovisuel B3-2016 2 1,9                                 

Results to be taken into account 
when drafting the projected 

MEDIA II follow-on programme 

Coopération avec les 
associations de solidarité (B3 
4112) 

B3-4101 5 4,5                                 

Results to be taken into account 
when drafting a 'social inclusion' 

framework programme (also 
partly covered by B3-4111) 

Mesures preparatoires visant a 
combattre et previner 
l'exclusion 

B3-4105 10,7 9,5 15,7 13,9                             
AP3 en 2001: une base legale 
donnant suite a cette AP est en 

preparation 
Mesures dans les nouveaux 
domaines: sante / 
environnement 

B3-4305 3                                   
PBL: Cette AP a contribue a la 

proposition du nouveau 
programme pluriannuel # Sante # 

Promotion du contenu digital 
europeen sur les reseaux 
mondiaux 

B5-334 10,2 4,3 20,4 7,7                             

The legal basis for a programme 
to stimulate the development of 

European digital content on 
global networks to promote 

linguistic diversity in the 
information society was adopted 

at the end of 2001 
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2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title ABB 

Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Follow-up action 

PA for a local commitment for 
employment B5-503 12 11,4 12 4,2                             

The action will not be renewed in 
2002, since the Commission 

takes the view that this type of 
action can be financed under the 

ESF. 
Schengen ( B5 805 and then 18 
03 06) B5 840                                     Base legale Adoptee starting with 

2002 

Nouvel agenda transatlantique  B7 6602 4 5,5                                 

Abandon: En 2001, cette action 
est reprise dans le cadre de la 

nouvelle ligne B7-665 
#Cooperation avec les pays tiers 
industrialises # qui comporte 4 

mil inscrits en reserve dans 
l'attent de l'adoption de la base 

legale 

Lutte contre le tourisme sexuel 
dans les pays tires (former B7 -
663) 

B7-626 1 1 1 1                             

In October 2000 the Commission 
indicated to the budgetary 

authority that it would not be able 
to implement this heading. 

The aims of this preparatory 
action will be realised in 2001 

under B7-7010. Accordingly, it is 
planned that during 2001 it will 

be proposed that the 
appropriations available against 
B7-626 (€ 1 m) be transferred to 
B7-7010. In the 2002 PDB, the 
Commission has proposed that 

this heading to be combined with 
B7-701 

Preparatory action — 
Promoting a more favourable 
environment for micro-credit in 
Europe 

01 04 11                                 1,5 2 No decision has been taken yet 

Support for SMEs in the new 
financial environment 02 02 03 02                 6 2 8 8 7 7 pm 1,76 pm 1 

No legal basis. The preparatory 
action has been, and indeed still 

is to some extent, testing the 
viability of its objectives in 

a relatively small scale in order to 
potentially prepare for its 
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 PREPARATORY ACTIONS: FINAL BUDGET INCLUDING AMENDING BUDGETS and TRANSFERS   

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title ABB 

Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Follow-up action 

continuation through the overall 
Competitiveness 

and Innovation Programme 
(CIP). A legislative proposal, 

very similar to the PA but with a 
larger potential 

budgetary envelope, has also 
already been adopted under the 

CIP. Under the CIP, the intended 
successor 

component to the PA is called 
“Partnership Action” within “the 

Capacity Building Scheme” 
(CBS). 

European Destinations of 
Excellence 02 02 08                                 2,5 1,5 Became PA in 2008 

The European Union assuming 
its role in a globalised world 02 02 09                             5 1 pm 1,5 No decision has been taken yet 

Global Monitoring for 
Environment and Security 
(GMES) operational services 

02 02 11                                 3 0,12 

Yes. In October 2008, the 
Commission will adopt a 

Communication on "GMES – a 
new programme for Europe". The 
Communication will outline the 

scope, objectives, content, 
financing and governance of a 
EU programme dedicated to 

GMES. The actual legal basis to 
set it up should follow. The 

preparatory action is meant to 
prepare the progressive transition 
of GMES services from research 
projects to operational mode and 

of GMES as a whole from 
research financing to a mixture of 

research and operational 
financing, with a gradual growth 

of the latter. 

54/70 



Factual study on the follow-up of Pilot Projects and Preparatory Actions 
__________________________________________________________________________________________ 

 
 PREPARATORY ACTIONS: FINAL BUDGET INCLUDING AMENDING BUDGETS and TRANSFERS   

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title ABB 

Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Follow-up action 

Enhancement of European 
security research (line 08 14 
01) 

02 04 02                 15 10 15 8 15 19 pm 4,45 pm 3,5 

Oui, c’est déjà fait. L’action 
préparatoire a préparé le thème 

‘Security Research‘ dans la partie 
Coopération du 7ème Programme 

Cadre de Recherche et de 
Développement (2007-2013) 

basé sur les articles 163 et 
suivants du Traité CE. Le Conseil 
et le PE sont arrivés à un accord 

sur le 7ème PCRD le 20 
décembre 2006. Les premiers 
appels à proposition, y inclus 

dans le domaine de la sécurité ont 
été lancés le 22 Décembre 2006 
(programme de travail 2007). 

Legislation on chemicals and 
chemicals Agency (former B5 
314) 

02 04 04                                     Proposal for a regulation 2005 

ENEA preparatory action on 
active ageing and mobility of 
elderly people 

04 03 06                         1,5 1,5 3 1,5 pm 0,78 

Became PA in 2006 (PP 04 04 
08). Base legale Non Proposee 

because another legislative action 
has been issued and it's very 

similar with PA 
Preparatory action to take 
account of demographic trends 
in European and national 
policies (former 25 04 01 and 
then 04 04 02 03) 

04 03 08                 1 0,4   0,7             Abandon. 

Standardisation of national 
legislation on gender violence 
and violence against children 

04 04 01 07                                 1,5 1 

The Daphne III Programme funds 
projects to combat violence 

against children, young people 
and women including projects 

with the same objectives as those 
listed above 

CURE (Convention for Urban 
and Rural Europe) 05 01 04 09                                 1,5 1,5 No decision has been taken yet 

Preparatory action - European 
Islands for a common energy 
policy (former 06 04 13) 

06 01 04 11                                 3 3 No decision has been taken yet 
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 PREPARATORY ACTIONS: FINAL BUDGET INCLUDING AMENDING BUDGETS and TRANSFERS   

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title ABB 

Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Follow-up action 

Investment fund for renewable 
energy and bio-refineries 06 04 09                                 3  No decision has been taken yet 

Security of conventional energy 
supplies (former 06 04 03) 06 04 03 01                 2 0,5   0,7 0,5 0,9   0,45   0,75 

The commission will propose a 
legal base to fund the activities of 

the observatory, for which 
EMOS will most probably 

become the backbone 

Preparatory action on the 
facilitation of cross-border 
traffic at the EU northeast 
external border-crossing points 
(from a traffic safety and 
security aspect) 

06 07 05                                 3,5  

Cette action préparatoire est 
encore dans sa phase initiale. Les 

actions menées doivent en 
premier lieu être évaluées avant 

de conclure à une suite législative 
dans ce domaine. Base legale 

Non Proposee 

Preparatory action - EU rapid 
response capability 07 04 05                                 4 2 

Yes: the results of the 
preparatory action will be used in 

the context of future proposals 
regarding the modification of the 

Civil Protection Financial 
Instrument and Community Civil 

Protection Mechanism 

Creation of an Internet-based 
system for better legislation 
and for public participation (09 
03 06 in 2006) 

09 03 03                         2 0,5 5 3,8 5 2,36 

The most logical and pragmatic 
approach to would be to integrate 
the follow-up of the preparatory 
action within the context of the 
ICT Policy Support Programme 
(ICT PSP) which is part of the 

Competitiveness and Innovation 
Programme (CIP). Whilst the 
scope of the ICTPSP does not 

specifically mention 
eParticipation there are several 
Articles which imply such an 

activity. Should this approach be 
pursued additional budget should 

be made available to ICT PSP 
and earmarked for use for follow-

up of the eParticipation 
Preparatory Action. 
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2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title ABB 

Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Follow-up action 

Initiative i2i audiovisual 
(former B3 2018 then 15 05 01 
05 then  09 05 05) 

09 06 04         1,1 0,2 2,8 0,7 2,7 2   2,2 pm 1 pm  0,23     Integrated in MEDIA plus 
program starting with 2005 

Preparatory action: Erasmus-
style programme for 
apprentices 

15 02 23                                 1 0,88 

The new mechanism could be 
introduced in the current Lifelong 
Learning Leonardo da Vinci sub 
programme. Became PA in 2008 

Forestry (outside the EAGGF 
and the EAFRD) former  B2 
515 (in part) 

05 04 03 01                 0,65 0,65 0,5 0,5   1,36 pm 1,27 pm 0,9 No decision has been taken yet 

Restructuring of systems for 
agricultural surveys (former B2 
513 in part- ACTION C) 

05 08 03             0,3 0,3 0,65 0,65 0,9 0,9   0,5         None 

Protection of coastlines (former 
B4- 3301N and B4 -309) 07 03 06 02                 0 1,48                 Base legale Non Proposee 

NATURA 2000 preparatory 
action (former 07 03 03 02) 07 03 10                         2 2 1 1,6 1 1,6 

During the years to come, the 
optional provision of Community 

co-financing through the 
Community Funds, together with 

the accompanying measures 
under LIFE+ and the PA for the 

management of Natura 2000 
should allow full benefit to be 

taken from of Natura 2000, and 
finally to contribute in an 

important way to achieving the 
target of halting biodiversity loss 

by 2010 

An integrated coastal 
communication and risk 
management system 

07 03 13                                 1 1 

No specific legislative proposal is 
foreseen. The results of the pilot 
project will however lead, where 

relevant, to the formulation of 
recommendations to support the 
implementation and a possible 

review of the EU ICZM 
Recommendation and/or to 

underpin the further development 
of the EU Maritime Policy. 
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2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title ABB 

Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Follow-up action 

Maritime Policy 11 09 01                                 6,5 0,5 

Follow-up actions will be 
decided upon in accordance with 

stakeholders' views and the 
results of the feasibility studies 

and on the development of 
maritime policy in a broader 

sense. From the consultation so 
far, it is already becoming clear 

that there is wide support for 
developing a coherent and 

holistic approach to maritime 
affairs.  

Preparatory measures for 
cooperation on cultural matters 
(former B3 2007) 

15 04 02 03         1 0,4 2 0,42 2,1 2,1   0,6   0,05         

Les resultats de ces - projets 
seront pris en compte pour la 

poursuite de la cooperation dans 
le domaine culturel 

Promotion de la diversité 
linguistique de la Communauté 
dans la société de l'information 
- Année européenne des 
langues (former B3 1003) 

15 04 03 01 2 1,02 9,1 7,8                             

No implementation as a 
preparatory action in 2001; legal 

basis adopted (European 
Parliament and Council 

Regulation (EC) No 1934/2000 
of 17 July 2000 (OJ L 232, 

14.9.2000).No appropriations 
proposed for 2002, since the 

European Year of Languages is 
2001. 

Fostering Baltic Sea 
Regionalisation 15 04 49                                 1,5 1,5 None yet 

Sport: preparatory measures for 
a community policy in the field 
of sport (former B3 1026 and 
15 05 03) 

15 49 04 13         4,95 2,45 2 0,7                     

La ligne n'a pas été reconduite en 
2004. En revanche, la 

Commission prévoit l’adoption 
en 2004 d’une nouvelle 

génération de programmes dans 
le domaine de l’éducation et de la 

jeunesse, qui semblent être le 
cadre approprié pour “tenir 

compte dans son action au titre 
des différentes dispositions du 

Traité des fonctions... éducatives 
du sport”, comme également 
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2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title ABB 

Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Follow-up action 

indiqué dans la déclaration de 
Nice 

Control posts (resting points) in 
relation to transport of animals 17 04 03 03                                 4 4 No decision has been taken yet 

European Migration 
Monitoring Centre 18 03 05             2,6 1,5 2,91 2,86 2,91 3,71 pm 2,3   2   0,54  

Yes. The intention is to adopt a 
legal basis for the EMN before 
the end of 2007. Became PA in 

2003 

Integration of nationals of non-
members countries (former PP 
B5 815) 

18 03 06                 6 5 5 5 5 6,55 pm 6,45 pm 1,62 

A partir de 2007, le Fonds pour 
l'Intégration, qui sera un des 

quatre fonds du programmecadre 
"Solidarité et gestion des flux 

migratoires pour la période 2007-
2013", couvrira les besoins dans 

ce domaine. Base legale 
Proposee  

Financial instrument for return 
management in the area of 
migration 

18 03 08                     15 1 15 6,33 pm 10 pm 3,59 

As from 2008 the Return 
Preparatory Actions will be 

replaced by the European Return 
Fund. Base legale Proposee 

Migration management – 
Solidarity in Action 18 03 12                             15 6,28 pm 7,24 

The legal basis for the European 
Return Fund should be adopted 
in May 2007 for a start in 2008. 

Research and evaluation 
programme on 
respect for fundamental rights 

18 04 03                 1,5 1,5 1 1,4 0,5 1   0,8   0,19 

It is expected that in the course of 
2007 the programme 

"Fundamental Rights and 
Citizenship" will be adopted and 
that this programme will cover 
similar actions to those of this 

preparatory action. 

Support of Civil society in the 
new Member States (former 22 
03 04) 

18 04 04                 3   2 2 1 3,35 pm 2,8 pm 1,68 

It is expected that in the course of 
2007 the programme 

"Fundamental Rights and 
Citizenship" will be adopted and 
that this programme will cover 
similar actions to those of this 
preparatory action. Base legal 
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Title ABB 

Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Follow-up action 

Proposee 

European Cooperation between 
national and international 
authorities with responsibility 
for children's rights and civil 
society promoting and 
defending children's rights 

18 04 08                                 1 1 No decision has been taken yet 

Exchange programme for 
judicial authorities 18 05 01 03                         3 2,8 pm 1 pm 1,15 

Une continuation de l'action 
préparatoire n'est pas prévue en 

2007, ses objectifs étant 
inclus dans le programme 

spécifique "Justice pénale". 

Victims of terrorist acts 18 05 04                         2 1,2 pm 1,2 pm 0,46 

Une continuation de l'action 
préparatoire n'est pas prévue en 

2007, ses objectifs étant 
inclus dans le programme 

spécifique "Justice pénale". 

PA for s programme to combat 
drug trafficking (former B5 
831) 

18 07 02     1 0,6 1 0,86   1,2   0,7   0,3             

On 22 July 2002 the Council 
adopted a Decision establishing a 
framework programme on police 

and judicial co-operation in 
criminal matters (AGIS). This 
programme incorporates the 
activities previously funded 

under Preparatory Actions for a 
programme to fight drug 

trafficking (B5-831) from 2003 
onwards. Therefore no funding 

will be provided from 
Preparatory Actions for a 
programme to fight drug 

trafficking (B5-831) from 2003 
onwards. 
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2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title ABB 

Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Follow-up action 

Cooperation with non-member 
countries on education and 
vocational training (B7 830)  
IN PART 

15 02 03         0,3 0,13 0,3 0,3                     Base légale non proposée. 
Another project already exist  

AMICUS – Association of 
Member State implementing a 
Community Universal Service 

15 06 10                                 3 2,46 

La Commission pourrait proposer 
une recommandation visant à 

assurer que certaines conditions 
d'interopérabilité entre systèmes 

nationaux de volontariat 
permettent de définir un espace 

dans lequel le volontariat pourrait 
acquérir une dimension de 

mobilité transnationale. 

Public Health 17 03 04                         2 1,04   1,61   0,31 

Cette action est integree a la 
proposition de programme pour 

la sante publique pour la per. 
2007-2013 

Impact of enlargement in EU 
border regions (former B5 3003 
and  22 02 07) 

22 02 05 05     10 5 20 15 17 1,,5   18 4 14,5   4   1,99    Became PA in 2003. None 

Completion of PA on demining 
activities in Cyprus 22 02 09 22 02 05 06                         1 1 pm 0,55 pm 0,15 Became Preparatory action in 

2006. Abandon 

Preparatory action - 
Implementation of the MEDIA 
2007 programme in third 
countries 

09 06 01 02                                 2 1,6 No decision has been taken yet 

Cooperation with third 
countries on migration (former 
B7 667) 

19 02 03     10 5 20,6 15,8 20 22,6                     

AP1 (voir fiche financiere dans le 
document de travail # sous-

section B7 #). Base Legal since 
2004 

Conflict prevention network 
(former PP 19 04 05 ) 19 04 04                         1,5 0,23 1,5 1,25 pm 1,02 

The Parliament and the Council 
have now adopted a specific legal 
basis under which the follow-up 
to the CPN preparatory actions 

can be financed [Regulation (EC) 
No 1717/2006 establishing and 

Instrument for Stability]. 
Voluntary technical assistance 
(former 19 02 13) 19 06 01 03                 1 1   0,2             Abandon 
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Title ABB 

Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Follow-up action 

Preparatory action to reduce 
NBC weapons and small arms 
(former 19 02 12) 

19 06 02 02                         3 2,5 pm 2,16 pm 1,82 

The actions in the field 
of SALW and WMD (the two 
projects of 19 06 01 03) are 

integrated into the new 
Instrument for Stability (19 06 

03). 
Minorities in Russia — 
Developing culture, media and 
civil society 

19 08 01 05                                 2,5   None yet 

Cooperation with middle 
income group countries in 
Latin America — Preparatory 
action 

19 09 02                                 1,5 0,5 

The envisaged action being under 
formulation it appears a little too 
soon to provide a firm answer to 

the above question.  

Business and scientific 
exchange with India 19 10 01 03                             7 2,1 5 1,85 

At this stage it is premature to 
envisage a legislative follow up 
(second year of the preparatory 
action, implementation not yet 

commenced). Appropriate follow 
up will be decided in view of the 

results achieved.  

Business and scientific 
exchange with China 19 10 01 04                             7 2,1 5 1,78 

At this stage it is premature to 
envisage a legislative follow up 
(second year of the preparatory 
action, implementation not yet 

commenced). Appropriate follow 
up will be decided in view of the 

results achieved.  

Cooperation with middle 
income group countries in Asia 19 10 01 05                                 2 0,64 

The envisaged action being under 
formulation it appears a little too 

soon to provide a firm answer 
Global Energy Efficiency and 
Renewable Energy Fund 
(GEEREF) 

21 04 05                             5 5 pm pm No decision has been taken yet 

Aid for poverty-related diseases 
in developing countries, other 
than HIV/AIDS, malaria 
and tuberculosis 

21 02 07 04                     10 6 10 0,15         

Became PA in 2005. This line 
has been merged into line 21 05 
03 and it is not proposed as a PA 

in PDB 2007 
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Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 
Follow-up action 

Grants to NGO to combat child 
discrimination in developing 
countries (former B7 612 in 
2000 and then 624 in 2001) 

21 02 12       3                             

The aims of this action are being 
realised in 2001 under B7-7010; 
consequently, there is no 
provision for a top-up for the 
heading, for which no 
appropriations are available in 
2001 (token entry). In the 2002 
PDB, the Commission has 
proposed that the heading be 
combined with B7- 701. That 
heading has a legal basis (975/99 
and 976/99). 

Capacity-building for 
information and 
communication technologies 
and sustainable energy 

21 02 14         5,5 3,5 4,7 3,5   2   1,4   0,56         Became PA in 2003 

Preparatory action on 
pharmaceutical related transfer 
of technology in favour of 
developing countries 

21 05 01 06                                 1,67   No decision has been taken yet 

Preparatory action on research 
and development on poverty-
related, tropical and neglected 
diseases 

21 05 01 07                                 2   No decision has been taken yet 

TOTAL (mil EURO) 50,30 51,52 87,90 57,20 72,35 55,94 74,40 42,52 47,91 64,74 64,31 57,51 72,00 67,02 49,50 63,35 69,17 60,45   
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 PREPARATORY ACTIONS: IMPLEMENTATION OF COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title ABB 

Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 

E-Learning et actions préparatoires visant ・la 
promotion de la coopération dans le domaine de 
l'éducation et de la politique de la jeunesse. 
Coopération dans le domaine de l'éducation et de la 
politique de la jeunesse ・Défenses pour la gestion 
administrative (15 02 02 01 and 15 49 04 01) 

B3-1000        
B3-1000A     8 2,9 12,8 4,4 19,6 10,6 2,3 9,9   0,29   0,06         

CONNECT: innovation et connexion des 
programmes communautaires - mesures 
préparatoires (former 15 02 02 03) 

B3-1002 0,3 10,9   1,9   1,4   0,1                     

Actions préparatoires dans le domaine audiovisuel B3-2016 1,9 1,3                                 

Coopération avec les associations de solidarité (B3 
4112) B3-4101 5 2,5                                 

Mesures préparatoires visant a combattre et 
previner l'exclusion B3-4105 10,7 8 15,3 13,2                             

Mesures dans les nouveaux domaines: sante / 
environnement B3-4305 1,5                                   

Promotion du contenu digital européen sur les 
réseaux mondiaux B5-334 9,8 0,1 20,3 6,7                             

PA for a local commitment for employment B5-503 5,6 0,2 12 3,4                             

Schengen ( B5 805 and then 18 03 06) B5 840                                     

Nouvel agenda transatlantique  B7 6602 3 2,3                                 
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Lutte contre le tourisme sexuel dans les pays tires 
(former B7 -663) B7-626 1 0,3 1 0,9                             

Preparatory action — Promoting a more favourable 
environment for micro-credit in Europe 01 04 11                                     

Support for SMEs in the new financial environment 02 02 03 02                 6   8 6 7 1   1   1 

European Destinations of Excellence 02 02 08                                 2,44 1,08 

The European Union assuming its role in a 
globalised world 02 02 09                             2,99     0,35  

Global Monitoring for Environment and Security 
(GMES) operational services 02 02 11                                  2,82   

Enhancement of European security research (line 
08 14 01) 02 04 02                     15 7,52 15 17,75   2,69   1,14 

Legislation on chemicals and chemicals Agency 
(former B5 314) 02 04 04                                     

ENEA preparatory action on active ageing and 
mobility of elderly people 04 03 06                         1,49 1,45 3 1,14   0,78 

Preparatory action to take account of demographic 
trends in European and national policies (former 25 
04 01 and then 04 04 02 03) 

04 03 08                       0,63             
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Standardisation of national legislation on gender 
violence and violence against children 04 04 01 07                                 1,5    

CURE (Convention for Urban and Rural Europe) 05 01 04 09                                    

Preparatory action - European Islands for a 
common energy policy (former 06 04 13) 06 01 04 11                                 3    

Investment fund for renewable energy and bio-
refineries 06 04 09                                  3   

Security of conventional energy supplies (former 
06 04 03) 06 04 03 01                       0,68 0,39 0,77   0,01   0,75 

Preparatory action on the facilitation of cross-
border traffic at the EU northeast external border-
crossing points (from a traffic safety and security 
aspect) 

06 07 05                                 3,5   

Preparatory action - EU rapid response capability 07 04 05                                  3,8   

Creation of an Internet-based system for better 
legislation and for public participation (09 03 06 in 
2006) 

09 03 03                         2 0,46 5 3,77 4,96 2,36 

Initiative i2i audiovisual (former B3 2018 then 15 
05 01 05 then  09 05 05) 09 06 04         0,6   2,8 0,7       2,07   0,27   0,2     

Preparatory action: Erasmus-style programme for 
apprentices 15 02 23                                 0,75 0,71 
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2000 2001 2002 2003 2004 2005 2006 2007 2008 ABB Title Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 

Forestry (outside the EAGGF and the EAFRD) 
former  B2 515 (in part) 05 04 03 01                 0,43   0,5 0,5       0,38   0,9 

Restructuring of systems for agricultural surveys 
(former B2 513 in part- ACTION C) 05 08 03             0,08   0,43   0,53 0,15   0,39         

Protection of coastlines (former B4- 3301N and B4 
-309) 07 03 06 02                   1,5                 

NATURA 2000 preparatory action (former 07 03 
03 02) 07 03 10                         1,97   0,99 1,09   1,27 

An integrated coastal communication and risk 
management system 07 03 13                                  1   

Maritime Policy 11 09 01                                 6,5   

Preparatory measures for cooperation on cultural 
matters (former B3 2007) 15 04 02 03         0,9 0,4 1,2 0,4 2 2,1   0,54             

Promotion de la diversité linguistique de la 
Communauté dans la société de l'information - 
Année européenne des langues (former B3 1003) 

15 04 03 01 1,83 0,28 8,8 7,7                             

Fostering Baltic Sea Regionalisation 15 04 49                                     

Sport: preparatory measures for a community 
policy in the field of sport (former B3 1026 and 15 
05 03) 

15 49 04 13             1,9 0,3                     

Control posts (resting points) in relation to 
transport of animals 17 04 03 03                                  4   

European Migration Monitoring Centre 18 03 05             2,6 0,32 2,9 0,9 2,91 1,21   1,46   0,4  6,5 0,53  
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 PREPARATORY ACTIONS: IMPLEMENTATION OF COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 ABB Title Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 

Integration of nationals of non-members countries 
(former PP B5 815) 18 03 06                 6 2,2 5 2,27 5 4,31   4,12   1,62 

Financial instrument for return management in the 
area of migration 18 03 08                     15   15 3,55   6,97   3,59 

Migration management – Solidarity in Action 18 03 12                             15     7,14 

Research and evaluation programme on 
respect for fundamental rights 18 04 03                 1,4 0,7 0,67 0,81 0,04 0,79   0,21   0,18 

Support of Civil society in the new Member States 
(former 22 03 04) 18 04 04                 3   2   1 2,74   0,72   1,05 

European Cooperation between national and 
international authorities with responsibility for 
children's rights and civil society promoting and 
defending children's rights 

18 04 08                                 1    

Exchange programme for judicial authorities 18 05 01 03                         3 2,61   0,3   0,21 

Victims of terrorist acts 18 05 04                         2 0,2   1,15    0,24 

PA for s programme to combat drug trafficking 
(former B5 831) 18 07 02     0,55   0,8 0,2   0,4   0,2   0,07             

Cooperation with non-member countries on 
education and vocational training (B7 830)  IN 
PART 

15 02 03     
    

0,3 0,13 0,3 0,3                     
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 PREPARATORY ACTIONS: IMPLEMENTATION OF COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 ABB Title Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 

AMICUS – Association of Member State 
implementing a Community Universal Service 15 06 10                                  2,99 0,27  

Public Health 17 03 04                         1,99 0,26   1,35   0,18 

Impact of enlargement in EU border regions 
(former B5 3003 and  22 02 07) 22 02 05 05     10   20 2,1 16,7 12,4   17,3 4 7,01   3,75   1,99   0,83 

Completion of PA on demining activities in Cyprus 
22 02 09 22 02 05 06                         1 0,68   0,55     

Preparatory action - Implementation of the MEDIA 
2007 programme in third countries 09 06 01 02                                 2 1,2 

Cooperation with third countries on migration 
(former B7 667) 19 02 03     1,9   20,5 4,4 25,6 12,4                     

Conflict prevention network (former PP 19 04 05 ) 19 04 04                         1,5   1,5 0,88    0,97 

Voluntary technical assistance (former 19 02 13) 19 06 01 03                 0,4     0,17             

Preparatory action to reduce NBC weapons and 
small arms (former 19 02 12) 19 06 02 02                         3 0,8   2,13   1,82 

Minorities in Russia — Developing culture, media 
and civil society 19 08 01 05                                 2,5   

Cooperation with middle income group countries in 
Latin America — Preparatory action 19 09 02                                  1,5   

Business and scientific exchange with India 19 10 01 03                             7   5 1,85 
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 PREPARATORY ACTIONS: IMPLEMENTATION OF COMMITMENTS/PAYMENTS 

2000 2001 2002 2003 2004 2005 2006 2007 2008 
Title ABB 

Nomenclature CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA CA PA 

Business and scientific exchange with China 19 10 01 04                             7   5 1,62 

Cooperation with middle income group countries in 
Asia 19 10 01 05                                 2 0,23  

Global Energy Efficiency and Renewable Energy 
Fund (GEEREF) 21 04 05                             5 2,3     

Aid for poverty-related diseases in developing 
countries, other than HIV/AIDS, malaria 
and tuberculosis 

21 02 07 04                     10               

Grants to NGO to combat child discrimination in 
developing countries (former B7 612 in 2000 and 
then 624 in 2001) 

21 02 12       2,3                             

Capacity-building for information and 
communication technologies and sustainable 
energy 

21 02 14             2,4 1,9   0,9   1,06             

Preparatory action on pharmaceutical related 
transfer of technology in favour of developing 
countries 

21 05 01 06                                 1,67   

Preparatory action on research and development on 
poverty-related, tropical and neglected diseases 21 05 01 07                                 2   

TOTAL (mil EURO) 40,63 25,88 77,85 39,00 55,90 13,03 73,18 39,82 24,86 35,70 63,61 30,98 61,38 43,30 47,48 33,35 63,89 33,46 
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